
ID Task Name Duration Start
1 Shipment of the HXTU 5 days Mon 14/2/00
2 Crates arrival at CERN 1 day Mon 14/2/00

3 Accelerometers status 4 days Tue 15/2/00

4

5 Assembly of the HXTU 42.54 days Wed 1/3/00
6 Feed-box installation 28.5 days Wed 1/3/00
7 Check dimensions of the SM18 connection facilities 3 days Wed 1/3/00

8 Design of the FB support 8 days Mon 6/3/00

9 Fabrication of the FB support 13.5 days Thu 16/3/00

10 Installation of the FB at SM18 1 day Tue 4/4/00

11 Design of module spacers 5 days Mon 13/3/00

12 Fabrication of module spacers 15.5 days Mon 20/3/00

13 Preparation for the connection of the FB/SM18 18 days Thu 2/3/00
14 Assembly of the FB with SM18 pipes 11 days Thu 2/3/00
15 Design of the bellow for the combined cryo-lines 1 day Thu 2/3/00

16 Bellow for the He cryo-lines welded 2 days Wed 8/3/00

17 Preparation of connection pipes 2 days Wed 15/3/00

18 Assembly of the GHe purge 11 days Mon 13/3/00
19 Design of the GHe purge  sys. 5 days Mon 13/3/00

20 Fabrication of the Ghe purge sys. 5 days Mon 20/3/00

21 Installation of the Ghe purge sys. 1 day Mon 27/3/00

22 Assembly of the VLP He guard 9 days Wed 15/3/00
23 Design of the VLP He guard for the PSV9311 3 days Wed 15/3/00

24 Fabrication of the VLP He guard 5 days Mon 20/3/00

25 Installation of the VLP He guard 1 day Mon 27/3/00

26 Modules assembly 27.54 days Wed 22/3/00
27 Adaptation 11.5 days Wed 22/3/00
28 Cut all female extremities of HX tube 2.5 days Wed 22/3/00

29 Design of comp. flanges for the mag. sim. bel. 3 days Thu 23/3/00

30 Fabrication of compensation flanges 7.5 days Tue 28/3/00

31 Design and fab. of the socket for valve box outer shell 3 days Wed 22/3/00

32 Installation of bellows 16.54 days Thu 6/4/00
33 Install bellows at each interconnection 0.5 days Thu 6/4/00

34 Install module US_LHC001 0.25 days Fri 7/4/00

35 Mount TT1321 0.25 days Fri 7/4/00

36 Install module US_LHC002 0.25 days Fri 7/4/00

37 Route wires from TT1321 via US_LHC002 0.25 days Fri 7/4/00

38 Mount TT2421 0.25 days Mon 10/4/00

39 Install module US_LHC003 0.25 days Mon 10/4/00

40 Route wires from TT1321&TT2421 via US_LHC003 0.25 days Mon 10/4/00

41 Mount TT3321 0.25 days Mon 10/4/00

42 Install module US_LHC004 0.38 days Tue 11/4/00

43 Route wires from TTxx21 via US_LHC004 0.25 days Tue 11/4/00

44 Mount TT4421 0.25 days Tue 11/4/00

45 Install module US_LHC005 0.25 days Tue 11/4/00

46 Electrical connec. with Co54 and Co55 0.25 days Wed 12/4/00

47 Weld the HX tubes 2 days Wed 12/4/00

48 Weld bellows at each interconnection 6.38 days Fri 14/4/00

49 Final leak check 1.79 days Mon 24/4/00

50 Install shield bridges at each interconnection 0.25 days Wed 26/4/00

51 Install MLI on each shield at each interconnection 0.25 days Wed 26/4/00
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52 Slide vacuum vessel bellow at each interconnection 0.25 days Thu 27/4/00

53 Vacuum pump installation (TMP, Root) 1 day Thu 27/4/00

54 Vacuum insulation measurement installation 0.25 days Fri 28/4/00

55

56 Survey 19 days Tue 21/3/00
57 Positionning and reference definitions 3 days Tue 21/3/00

58 Survey of the Hx 5 days Mon 3/4/00

59 Survey while assembly 7 days Thu 6/4/00

60

61 Safety tests 42.54 days Mon 20/3/00
62 Pessure safety valves check 2 days Mon 20/3/00

63 Pressure test 2.5 days Fri 28/4/00

64 Leak check 6.5 days Wed 3/5/00

65 Weld pipes from FB to SM18 pipes 4 days Thu 11/5/00

66

67 Data acquisition 55 days Mon 21/2/00
68 Hardware supply & rack mounting 15 days Mon 21/2/00

69 Cabling 19 days Tue 7/3/00

70 Connection with the e- net at SM18 (web) 3 days Mon 27/3/00

71 Commissioning of the data acquisition @RT 15 days Mon 17/4/00

72

73 Cryogenic commissioning 17.54 days Tue 16/5/00
74 CD with low mass flow (1g/s) 16 days Wed 17/5/00

75 Commissioning of the data acquisition @CT 15 days Tue 16/5/00

76

77 Test (start June--> end September) 1 day Thu 8/6/00
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